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Introduction 
This report highlights the progress and accomplishments of “Relationship Factors Contributing to the 
Progression of Combat Related PTSD and Suicidality Over Time” during our first year of funding from 
March 2, 2012 to March 1, 2013.  Please note that the public title we have selected for use in IRB review, 
with our participants, and throughout this report is the “Relationships Among Military Personnel (RAMP) 
Project”.  The RAMP project is designed to examine the key social context of intimate romantic 
relationships of active duty Army soldiers, and how interpersonal processes in this type of relationship 
can affect psychological functioning over time. The ultimate goal of this knowledge will be to enhance 
existing programs and therapies for military couples.  This study will consist of confidential online 
surveys to be completed by active duty Army males recently returned from an OEF deployment, along 
with their significant romantic partner. A total of 5 surveys across a two year period will be administered 
to these couples. Survey 1 is planned to have a total of 600 participating couples; surveys 2-5 are planned 
to have a total of 270 participating couples. In this report period, the study team has developed the 
surveys, protocol, recruitment materials and website, all planned participant communications, and 
participant payment processes. The study has passed initial reviews by the University of Colorado 
Institutional Review Board (COMIRB), US Army Medical Research & Materiel Command 
(USAMRMC) Human Research Protection Office (HRPO), and NIMH Certificate of Confidentiality 
(COC) program, and is currently undergoing final reviews before proceeding to recruitment and data 
collection. 
 
The specific aims for the RAMP project are: 
 

Aim 1: To examine couple and partner responses to PTSD symptoms, and how these responses 
affect PTSD, relationship functioning, and psychological risk factors for suicide over 
time.  

Aim 2: Examine additional PTSD and relationship predictors of psychological risk factors for 
suicide.  

Aim 3: Assess mechanisms of the relationship between PTSD and relationship functioning over 
time.  

Aim 4: Determine adaptive and maladaptive patterns of communication regarding combat. 
 
Body 
In our approved Statement of Work, we proposed eight general task categories to accomplish our specific 
aims: 

1. Hiring and orientation of project staff, purchasing and installing equipment  
2. Finalizing initial item pool  
3. Creating IRB applications, obtaining initial IRB approval, and maintaining compliance  
4. Finalizing surveys  
5. Developing and maintaining study materials and infrastructure  
6. Recruitment  
7. Executing online surveys   
8. Analysis and dissemination  

 
A narrative of significant accomplishments, issues encountered, and synopsis of key milestones for each 
quarter related to these SOW task categories 1-6 are provided in Sections I – IV.  Following these 
quarterly narratives, bulleted lists of key accomplishments are provided in the next section, Key 
Accomplishments, which are organized by task category and quarter.   

I.  First Quarter (March 2, 2012 – June 30, 2012) 

To begin the startup process of the RAMP project, the principal investigator (PI) hired and 
oriented two graduate research assistants (GRAs). The PI and GRAs had regular consultations with our 
TATRC regulatory compliance specialist to develop a complete initial draft of the research protocol and 
consent form, data collection tools, and general recruitment materials.  At the end of the quarter, the study 
team submitted these documents to the TATRC regulatory compliance specialist to undergo a pre-review 
process.  Concurrent to this process, the PI worked with the University of Colorado Denver’s (UCD) 



Page 5 

budget and the grants and contracts offices to assign and activate payment processes for subcontractors 
and consultants affiliated with the grant.  These subcontractors and consultants were regularly involved, 
via phone meetings, email exchanges, and face-to-face meetings, in developing the unique items and 
measures required to achieve the aims of the project, as well as discussion of procedures and methods. 
Additional outreach has been made to other scholars on a collegial basis to discuss measures that they 
have been developing for their own studies on related topics. This high quality engagement with scholars 
has been focused particularly around the identification, development, expansion, and/or adaptation of 
measures assessing key constructs of interest in the current study. In this quarter, GRAs also began 
developing the content of the study website, including an extensive resources page for various military 
support services available nationally and locally. 
 
Key milestones this quarter:  

 FY11, Yr1 Q1, 03-02-2012: Hired and gave orientations to 2 graduate research assistants (GRA.  
 FY11, Yr1 Q1, 03-07-2012: Grant kickoff meeting and conference call with funding agency.  
 FY11, Yr1 Q1, 04-02-2012: Computers and phone lines set up for project. 
 FY11, Yr1 Q1, 06-22-2012: Created and submitted a pre-review packet to our TATRC 

regulatory compliance specialist, Brigit Ciccarello. 
 FY11, Yr1 Q1, 06-30-2012: All subcontracts and consultant billing procedures finalized.  

 

II. Second Quarter (July 1, 2012 – September 30, 2012) 

In the second quarter, we hired a replacement GRA (20 hours/week), and brought on an 
undergraduate research assistant (10 hours/week) to help with the project.  The new GRA and 
undergraduate were oriented to the project, and completed both human subjects research and HIPAA 
trainings. Our TATRC regulatory compliance specialist provided feedback on our pre-review submission; 
she found our protocol to be excellent and well detailed, and provided helpful suggestions/comments. We 
responded to her suggestions to her satisfaction, including adding a new step to the eligibility process to 
verify military service.  After we made all suggested revisions, we sent the revised protocol to the rest of 
the study team (including collaborating researchers and consultants) to get additional feedback.  After 
compiling feedback from this iterative process, we submitted the revised documents to our local review 
board, the Colorado Multiple Institution Board (COMIRB), for review.  This included an electronic 
application, detailed protocol, eligibility screening and consent form, draft of all measures, website text, 
local and national resource list, and sample recruitment material text.  

We continued in the development of novel measures and selection among existing measures to 
adequately operationalize all aims and hypotheses of the project.  One of our collaborating researchers 
(Dr. Keith Renshaw) received IRB approval to conduct a preliminary test of a measure we developed and 
plan to use for our study focusing on lay knowledge of and assumptions about PTSD. We acquired a 
website hosting and development tool, an official domain name for our website (www.RAMPproject.net), 
and an online survey development and data collection tool (Qualtrics).  Within Qualtrics, we began to 
build survey logic and participant payment processes.  
 
Key milestones this quarter:  

 FY12, Yr1 Q2, 07-13-2012:  Received and responded to pre-review feedback from our TATRC 
regulatory compliance specialist; circulated the revised research protocol for feedback to all 
investigators and made additional changes according to their feedback. 

 FY12, Yr1 Q2, 08-01-2012: Trained research assistant (RA) in Mendeley to manage our research 
library and curate hundreds of relevant articles in our RAMP Mendeley account. 

 FY12, Yr1 Q2, 08-05-2012:  Dr. Keith Renshaw, a collaborating researcher on the project, 
received IRB approval from George Mason University to test a measure for the study entitled 
“Psychological Experience and Impressions of Behavior”. 

 FY12, Yr1Q2. 08-30-2012: Purchased Qualtrics, an online survey builder and data collection 
tool. RAs have been learning Qualtrics and entering our measures into this interface.  

 FY12, Yr1 Q2, 09-10-2012:  As part of developing the project website, we purchased a website 
domain name (RAMPproject.net), and a web hosting/development tool. 
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 FY12, Yr1 Q2, 09-24-2012:  Submitted protocol and necessary attachments to COMIRB for 
approval. This includes full protocol, consent form, draft recruitment ads, website content, and 
draft measures.  

 

III. Third Quarter (October 1, 2012 – December 31, 2012) 

During the third quarter we received initial COMIRB approval and then submitted the study to 
HRPO review. We hired a part-time Professional Research Assistant (PRA), and a 
consultant/subcontractor based in Colorado Springs to advise on military recruitment.  We held a Key 
Informant meeting at Colorado College with anthropological scholars studying the military.  Dr. Renshaw 
implemented his pilot study and collected data on 150 subjects.  (In the fourth quarter, from this data, we 
extracted a set of psychometrically sound items to discriminate levels of knowledge about PTSD, and a 
set of items to assess assumptions about the course of PTSD over time.) We continued to refine the full 
item pool for all five surveys, including distribution into the five surveys. This is an exacting process, as 
each of the five planned surveys is different and requires close attention regarding which measure will be 
assessed at which time point and under which contingency (e.g., if the couple breaks up) so that we (1) 
fulfill all study aims and (2) do not overburden participants.  We finished the text and images for the 
project website. We also made progress on many important administrative tasks necessary for the project, 
such as applying for budget office approval for our system of gift card payments for participants and 
procurement card access to accomplish this for our project manager. 

We proposed in our initial scope of work timeline that we would begin administering surveys in 
January 2013; however, various stages of the study development have taken longer than anticipated. This 
included significant measure consideration and development with input from the literature, research team, 
key informants, and actual pilot research this quarter at George Mason University. Whereas this delayed 
the finalization of the item pool, we believe that the final item pool is much stronger and reflects cutting 
edge conceptualizations of the aims. We were also slightly delayed by COMIRB processing; it required 3 
months to approve the project, despite only minor revisions requested.  A more realistic survey rollout 
date is late April 2013. 
 
Key milestones this quarter:  

 FY12, Yr1Q3, 11-09-2012:  Held a Key Informant meeting in Colorado Springs, CO. 
 FY12, Yr1Q3, 11-14-2012: Hiring plan and scope of work documents for Colorado Springs 

consultant/subcontractor approved by UCD Human Resources and the Procurement Services 
Center.  Consultant hired.  

 FY12, Yr1 Q3, 12-01-2012:  Hiring plan for our part-time Professional Research Assistant 
(PRA) position approved by UCD human resources. PRA hired.  

 FY12, Yr1Q3, 12-14-2012:  Obtained COMIRB approval for the study (11/1/12 submitted a 
detailed response and revisions, 11/7/13 PI attended COMIRB full board review meeting, 12/4/12 
resubmitted COMIRB request for minor modifications).   

 FY12, Yr1 Q3, 12-20-2012:  Submitted protocol and necessary attachments to HRPO for 
approval (i.e., full protocol, consent form, recruitment ads, website content, and full item pool).  

 

IV.  Fourth Quarter (January 1, 2013 – March 2, 2013)  

Meetings between the PI and our consultant familiar with local military populations led the PI to 
expand recruitment to a national level in order to fulfill our proposed recruitment goal.  We applied for a 
Certificate of Confidentiality (COC) through NIH/NIMH, which is currently under review. We received 
feedback from USAMRMC’s HRPO on 2/26/13, where the reviewer determined that we were in 
compliance with all applicable federal, DOD, and USAMRMC human subjects protection regulations.  As 
updates had been made to measures, consent form, etc., we submitted all of our revised documents to 
COMIRB to review and approve these updates (this happened 3/8/12 just after the end of this quarter; 
approval obtained 4/1/13; now resubmitting to HRPO for final approval). Once HRPO and COC approval 
are finalized, we will have full approval to begin our recruitment. Measures have been finalized, and we 
continue to build and test the infrastructure for our survey launch (e.g., surveys being built and tested in 
Qualtrics, templates for all participant communications being built and automated, tracking databases 
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built). Additional undergraduate RA volunteers have been proofing and testing the recruitment and 
screening system and the surveys.  The PI has held phone and email meetings with Amber Shryrer 
(Grants/Contracts Officer’s Representative) and Robert Doan (USAMRAA Grants Specialist) to maintain 
active communication with grant officer representatives.   

 
Key milestones this quarter: 

 FY13, Yr1 Q4, 01-26-2013: Undergraduate RAs completed the CITI Human Subjects research 
training, as well as the Social and Behavioral research courses online.   

 FY13, Yr1 Q4, 02-07-2013:  Completed the Certificate of Confidentiality application and 
received feedback from the COC coordinator; minor revisions were requested and necessary 
revisions were made; currently under review.  

 FY13, Yr1 Q4, 02-11-2013:  FY13, Yr1 Q4, 02-26-2013: Received confirmation that HRPO 
determined that the project complied with all applicable federal, DOD, and USAMRMC human 
subjects protection regulations.  Preparations have been made to submit all of our revised 
documents to our local IRB to review and approve.  Upon IRB approval, we will route the 
stamped documents back to HRPO for final review.   

 FY13, Yr1 Q4, 02-27-2013: Project manager and PI completed all fiscal compliance training and 
authorization with the University to enable participant payments.  

 
Key Research Accomplishments 
Below are our key accomplishments, organized by task category and then quarter.   Task categories 7 
(executing online surveys) and 8 (analysis and dissemination) are not listed since they are contingent on 
data collection, which has not yet begun. Upon receiving all of the necessary approvals from COMIRB, 
HRPO, and COC, we anticipate that our recruitment and survey launch date will occur late April 2013.  
 

Table 1. Hiring and orientation of project staff, purchasing and 
installing equipment. 

First 
Quarter 

 Two graduate research assistants (GRAs) formally contracted, completed CITI 
Human Subjects and Social/Behavioral Research trainings. 

 Computer access and phone lines set up. 

Second 
Quarter 

 Replacement GRA completed CITI Human Subjects and Social/Behavioral Research 
trainings. 

Third 
Quarter 

 Hiring plan approved and hirings completed for Professional Research Assistant 
(PRA) and consultant. 

 PRA completed CITI Human Subjects and Social/Behavioral Research trainings. 
Fourth 
Quarter 

 Two volunteer, undergraduate research assistants (RAs) brought onto the project; 
RAs completed CITI Human Subjects and Social/Behavioral Research trainings. 

 Project fully staffed.  
 

Table 2. Finalizing the initial item pool. 

First 
Quarter 

 Measure identification and development begun with work from PI, GRAs, co-
investigators, and scholar colleagues.  

Second 
Quarter 

 Ongoing measure identification and development.  
 Full draft of the survey measure item pool completed and submitted to IRB.  (This 

item pool to be refined and the finalized set of measures submitted to IRB as an 
addendum.) 

Third 
Quarter 

 Ongoing measure identification, refinement, and development. Additional insights 
into novel items and constructs to consider measuring occurred after Key Informant 
meeting (held in Colorado Springs, CO). 

 Level of review from co-investigators has included (a) optimal measures to achieve 
aims while keeping respondent burden manageable, (b) close review of measures per 
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time point and partner to achieve planned analyses such as HLM with dyads, (c) final 
development of novel measures needed to fill gaps.  

 Revised item pool submitted to COMIRB and approved 12/14/12.  
Fourth 
Quarter 

 In consultation with all study investigators, survey measures approved and allocated 
for each time point, gender, and contingency (e.g., leaving army, break-up, etc.).  

 Item pool finalized for surveys 1 and 2. Very close to finalized for surveys 3, 4, and 
5, pending some development for unique contingencies which could occur later in 
time for the sample such as re-deployment. These will be submitted as amendments 
when developed.  

 

Table 3. Creating IRB applications, obtaining initial IRB approval, 
and maintaining compliance. 

First 
Quarter 

 Documented the PI and GRA’s completed human subjects training. 
 PI and GRAs developed initial IRB applications (i.e., protocol, consent form, etc.) 

using subcomponents of the proposal and guidelines provided by COMIRB, TATRC. 
 Compiled pre-review packet for TATRC regulatory compliance specialist to review. 
 PI in regular contact with GRAs and TATRC regulatory compliance specialist to 

monitor progress of the applications and perform revisions as needed.  
Second 
Quarter 

 Received pre-review feedback from TATRC regulatory compliance specialist; study 
team attended to all comments and received additional consultation on military 
verification methods. 

 Collaborating researcher, Dr. Renshaw, received IRB approval at George Mason 
University to test a measure that our study plans to use.  

 Finalized application documents submitted to COMIRB.  
Third 

Quarter 
 Documented the PRA’s completed human subjects training.  
 PI met with IRB to discuss protocol and address any questions.   
 Received initial response of minor modifications; study team attended to all 

comments and suggestions provided by COMIRB, and re-submitted the protocol for 
full board review in December.   

 COMIRB approval obtained 12/14/12.  
 Submission for USAMRMC HRPO review sent 12/20/12. 

Fourth 
Quarter 

 Documented the RAs’ completed human subjects training.  
 Application for Certificate of Confidentiality (COC) completed. 
 PI maintained active communication via email and phone with HRPO reviewer. 
 HRPO found project compliant with all applicable federal, DOD, and USAMRMC 

human subjects protection regulations.   
 COC and HRPO review suggested minor changes. Moreover, materials and measures 

had continued to be refined. Preparations made to submit all of our revised 
documents to our local IRB to review and approve (submission occurred just after 
quarter on 3/8/2013).  Upon IRB approval (occurred after quarter on 4/1/2013, no 
changes requested), we will route the documents back to HRPO for final review and 
approval. 

Table 4. Finalizing surveys for Phase 1 and Phase 2. 

First 
Quarter 

 See tasks completed in category 2 (finalizing initial item pool)  

Second 
Quarter 

 Starting process of entering skip logic, prompts, and questions into Qualtrics (online 
survey provider).   

Third 
Quarter 

 Study team continues to build survey in Qualtrics, including planning for complex 
logic patterns. 

 PI, collaborating researchers, and consultants working to distribute items across 
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surveys based on time point and gender; careful attention being paid to the 
fulfillment of aims, abilities to conduct model testing, and respondent burden.   

Fourth 
Quarter 

 Study team continues to plan and build surveys in Qualtrics. Surveys built with 
complete variable names, variable labels, and variable values to allow for instant 
download into complete SPSS database.  

 Eligibility survey completed and piloted with RAs to ensure proper working 
condition. Errors identified and fixed.  

 PI, collaborating researchers, and consultants finishing the survey measures revisions 
and allocation for each time point, gender, and contingency (e.g., leaving army, 
children vs. no children, break-up, etc.).  

 PI and statistical consultant ensure measures appear at appropriate time points and 
presentations conducive to hypothesis model testing.  

Table 5.  Developing and maintaining study materials and 
infrastructure.  

First 
Quarter 

 Planning database systems to track participants  
 GRA developing and compiling text to include on the study website.  

Second 
Quarter 

 Online resource and citation library created and made accessible to all project team 
members using Mendeley. 

 Purchased Qualtrics survey provider and completed trainings to begin survey 
measure entry  

 Purchased website domain name and website development tools.  
 Project manager building and updating website.  
 PI and project manager are working within UCD rules and regulations to develop 

specific participant payment procedures. 
 Military verification procedures being developed by GRA. 
 Developing email drafts that will be sent to participants for range of study 

contingencies (e.g., invites, reminders, non-eligible for study).  
Third 

Quarter 
 Continuing to update our online resource and citation library via Mendeley. 
 Purchased all images to be used on our website and recruitment materials. 
 Project manager finalized content and graphics for website. 
 PI and project manager continue to create participant payment procedures and apply 

for relevant fiscal roles and approvals within the university. 
 GRA, PRA, and consultant developing the specific military verification procedures. 

Fourth 
Quarter 

 PI and project manager complete all applications, trainings, and authorizations for 
fiscal roles within the University.  

 Full draft of all participant communications (e.g., invites, reminders, non-eligible for 
study) completed and ready for review.  

 PRA, GRA, and RAs have been extensively proofing the eligibility survey and 
entering the survey measures into our survey host. 

 Excel databases developed for participant tracking and payment tracking,  

Table 6. Recruitment.  

First 
Quarter 

 Recruitment materials, such as sample text for advertisements, newspapers, banner 
ads, and flyers, created for our pre-review. 

 Started drafts of standardized emails associated with recruitment. 
Second 
Quarter 

 Recruitment materials received pre-review approval from TATRC. 
 Compiling necessary paperwork to hire a consultant familiar with military culture to 

support recruitment efforts. 

Third 
Quarter 

 Recruitment images selected and purchased.  
 Recruitment materials received and approved by COMIRB. 
 Hired a consultant/subcontractor from Colorado Springs who is familiar with local 
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military to advise recruitment efforts. 
Fourth 
Quarter 

 PRA expanding recruitment efforts to a national level to ensure adequate recruitment. 
Protocol revised to accommodate this and increased internet advertising and media 
pieces; revision prepared to sumbit to COMIRB. 

 Plans for a piece on SpouseBuzz regarding the study discussed with site manager.  
 
Reportable Outcomes 
Due to the early stage of the study, reportables such as manuscripts, abstracts, and presentations are not 
yet present. Of reportable outcomes, the main one is employment or research opportunities received based 
on experience/training supported by this grant.  

 We have provided training and experience to three compensated Graduate Students and one 
Professional Research Assistant (currently an undergraduate at the University of Colorado 
Denver).  

 We have provided training and experience to three volunteer undergraduate Research Assistants.  
 We have subcontracts with four co-investigators and three consultants.  

 
Conclusions 

This report highlights the progress and accomplishments during the first year of funding (March 
2, 2012 to March 1, 2013) for the study: “Relationship Factors Contributing to the Progression of Combat 
Related PTSD and Suicidality Over Time” (publically known as the Relationships Among Military 
Personnel [RAMP] Project).   In the past year we have been able to utilize our time and resources 
effectively, as we have hired an entire core study team (principal investigator, project manager, graduate 
research assistants, professional research assistant) and put into place formal contracts for collaborating 
researchers and consultants to contribute to the project.  The study team has created and revised protocol 
documents throughout the year as it has progressed through various levels of review, including a pre-
review with a TATRC regulatory compliance specialist, an initial COMIRB review, a review of materials 
to obtain a Certificate of Confidentiality, and a review by HRPO.  The study team has worked diligently 
to attend to details on the project, including the careful input and internal pilot testing of survey item flow 
and logic, setting up mechanisms to track participant surveys and compensation, and designing a 
functional, user-friendly website in preparation for the official survey launch. As this is a longitudinal 
study, the study team has also been mindful of the way survey measures are allocated across time points 
and contingencies (e.g., gender, leaving the army, children vs. no children, break-ups) to maximize the 
PI’s ability to utilize appropriate statistical modeling to test hypotheses. By taking the time to carefully 
plan for cutting edge assessment across all five surveys, we have built the foundation to extract the 
maximum yield from this study design.  

We look forward to Year 2 on this project.  COMIRB approval of all amendments was received 
4/1/2013, and we will submit the revised approved materials to HRPO within a few days for final review. 
After we attend to any necessary feedback and receive approval from HRPO and COC, we plan to 
officially launch the study. Advertising will begin, directing all interested parties to our website. Our 
study website will be live, and will educate interested parties about the study and direct them to a 
screening survey. The screening survey will have an informed consent procedure and automatically 
screen out nonconsenting and most ineligible persons. The remaining pool will be further screened by our 
study team for military verification and dyadic enrollment (both members of the couple screened and 
consented). Couples will then be invited to complete the initial survey until we reach a total of 
approximately 600 couples. Of these, approximately 270 couples will then be invited to complete 4 
additional surveys spaced six months apart. We feel prepared going into Year 2 to execute this study, and 
look forward to providing our funders with updates on the project.  
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